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2:41 PM

Run date

Time
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Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Daouk, Sami

Diary #: 233 Date: 27-Dec-2010 Monday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 475

Inspection Type: Continuous

Title:

Federal ID:

Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Sunny

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF crews came to the site after the safety meeting at 7:15 AM. Crews had to work on the façade ,
struts , & cross bracing at 89 meters elevation , work on splice 2 at 83 meters elevation , & grout the
sleeves on the top of the footing box . Crews started at 7:20 AM.

Johnny & Gabriel had to work on the safety net . Crews had to install the cables between the West
& South frames , & prepare to install the safety net . They started at 7:30 AM. Crews were done at 10:00
AM.

Rick , Carlos G. , Jose , & Carlos M. had to work on the top of the footing box , crews had to dewater
the outer sleeves around the tower shafts & shear plates . Crews had to prepare their tools , equipments
reroute the air & power lines , They started at 7:30 AM. Crews were done at 8:00 AM.

Crews started to dewater the sleeves at 8:15 AM. At 12:00 PM. 50 sleeves were dewatered & ready
for grout .

In the afternoon , Carlos G. & Jose started to mix the grout at 12:45 PM. They started to pump grout
at 1:10 PM. The grout flow was 17 seconds . The pumps clogged at 2:00 PM. Crews had to disconnect the
hoses & clean them . They resumed pumping at 2:10 PM. The manifold clogged again at 2:30 PM. Crews
decided to finish whatever left in the hopper & clean the site . Crews were done grouting at 3:00 PM. They
were done cleaning at 5:00 PM.

Ignacio & Salvador joined the crews at 12:40 PM. Crews had to work on dewatering the remaining
sleeves . Crews left at 3:30 PM. All other crews left at 5:20 PM.

Obra , Barry , Michael , & Pablo had to work on splice 2 on the South tower shaft at 83 meters
elevation . Crews had to snug the remaining bolts . They started at 7:30 AM. Crews were done at 10:00
AM.

After that , crews had to mark the bolts for 2/3 turn & pretension the bolts using the Enerpac torque
hydraulic machine & air guns for the middle rows .

In the afternoon , crews had to go with the 2/3 turn without using the pressure gage . At 3:00 PM.
100 bolts were pretensioned . At 5:00 PM. 150 bolts were pretensioned . Crews were done at 5:10 PM.

Augie & Casey had to work on the barge & on the W line rigging materials to the site , & they had
to work with all crews in all areas . Crews started at 7:30 AM.

Carlos , Jaime , Jeffery , & Kevin had to work on the façade & struts erections at 89 meters
elevation . Crews started at 8:00 AM. They had to erect the bottom , West façade plates , & the struts for
the West side . Crews were done at 1:00 PM.

After that , crews had to erect the inner , bottom plates , & the strut on the North side . They started
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at 1:20 PM. were done at 3:15 PM.
Finally , crews had to work on the cross bracing . They had to install the pins . The pins were stored

in the ice box earlier in the morning . Crews started to set the 1st pin at 3:30 PM. They were done at 5:10
PM.

Façade bolting crews continued to work on the facades at 65 meters elevation to the end of the
shift .

All tower crews had to wrap up their tools & equipment . They left at 5:20 PM.

Bid Item: 053 T-L01-JSS.05304-0120F4 Tower Lift 01 Jacking System and Shims

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 053 T-L03-BNE.05304-0120F4 Tower Lift 03 Bolt Tower NE

AMERICAN BRIDGE/FLUOR, A JV

Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

HYDRAULIC PERSONNEL LIFTS & AERIAL WORK PLATFORMS

3.00

002290

0.00

No

0.00 0.00

TOWER CRANE

8.00

*E0090562

2.00

No

0.00 0.00

Marine, Barge, Flexifloat 1 EM1010

8.00

743

2.00

No

0.00 0.00

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

OTH NICOLAUS SHAFEROperator 8.00 2.00 0.00 10.00

JNM MICHAEL BALWINSKIIronworker 8.00 2.00 0.00 10.00

FOR OBRA PAULKIronworker 8.00 2.00 0.00 10.00

APP PABLO RAMIREZIronworker 8.00 2.00 0.00 10.00

APP AUGIE SOLISIronworker 8.00 2.00 0.00 10.00

FOR CARLOS VALVERDEIronworker 8.00 2.00 0.00 10.00

JNM CASEY LUXIronworker 8.00 2.00 0.00 10.00

JNM JAIME BARRAGANIronworker 8.00 2.00 0.00 10.00

JNM BARRY ROTHMANIronworker 8.00 2.00 0.00 10.00

JNM KEVIN RATCLIFFIronworker 8.00 2.00 0.00 10.00

APP SALVADOR VILLALOBOSSemi-Skilled Laborer 3.00 0.00 0.00 3.00

JNM GABRIEL RIOSIronworker 3.00 0.00 0.00 3.00

JNM JOHNNY CALZASCIAIronworker 3.00 0.00 0.00 3.00

JNM CARLOS MONTEJANOSemi-Skilled Laborer 8.00 2.00 0.00 10.00

JNM CARLOS GARCIASemi-Skilled Laborer 8.00 2.00 0.00 10.00

JNM JOSE ROMO-HERNANDEZSemi-Skilled Laborer 8.00 2.00 0.00 10.00

FOR RIGOBERTO CAMPOSSemi-Skilled Laborer 8.00 2.00 0.00 10.00

JNM IGNACIO GARCIASemi-Skilled Laborer 3.00 0.00 0.00 3.00

APP JEFFERY STEWARTIronworker 8.00 2.00 0.00 10.00
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